SPLOST Construction Schedule

December 2009

Construction | Construction Duration
Start Finish Months

Kennesaw Mtn. to Chatt. Trail

Utility Relocations Winter '12 Spring '13 3

Construction Winter '12 Summer '13 9
Marietta Multi-use Trail
South Section

Utility Relocations Winter '10 Spring '11 2

Construction Winter '10 Summer '11 6
University Section

Utility Relocations Spring '10 Summer '10 2

Construction Spring '10 Fall '10 6
Powder Springs Road Sidewalks

Utility Relocations Winter '11 Spring '12 3

Construction Winter '11 Fall '12 8
Atlanta Street from Waterman St. to Waverly Way

Construction Winter '10 Spring '11 3
Roswell St. Streetscapes

Construction, Ph. 1: Waddell to Lakewood Dr./Rock St. Winter '10 Summer '11 4

Construction, Ph. 2: Lakewood Dr./Rock St. to Park St./Austin Ave. Winter '10 Fall '11 5
Powder Springs Streetscapes
Phase 1 : Chestnut Hill to Sandtown Rd.

Utility Relocations Fall '09 Summer '10 6

Construction Winter '10 Winter '11 12
Phase 2 : Gramling St. to Cemetery St.

Construction Winter '11 Fall '12 12
S. Marietta Pkwy. Median and Sidewalks

Utility Relocations Winter '10 Spring '11 3

Construction Winter '10 Summer '11 6
2008 Sidewalks

Construction Winter '10 Summer '11 6
CBD Beautification Project

Construction Winter '10 Spring '11 4
2009 Resurfacing Project Fall '09 Spring '10 6

Construction Winter '10 Spring '11 4
Roswell St. (Olive St. to Fairground St.)

Utility Relocations Summer '07 Winter '10 30

Construction Spring '09 Spring '10 12
Roswell St. (Victory Dr. to Cobb Pkwy.)

Utility Relocations Summer '07 Winter '10 22

Construction (Dodd St. to Cobb Pkwy.) Winter '10 Spring '11 12

Construction (Victory Dr. to Dodd St.) Spring '10 Fall '10 18
Franklin Road (S. Marietta Pkwy. To Delk Rd.)

Utility Relocations Winter '10 Fall '10 10

Construction (at Delk Road) Spring '10 Winter '11 12

Construction (at S. Marietta Pkwy.) Spring '10 Winter '11 12
Fairground St. (Allgood Rd. to N. Marietta Pkwy.)

Utiltiy Relocations Summer '09 Spring '10 7

Construction (Rigby St. to Birney St.) Winter '10 Winter '11 12

Construction (Cobb Pkwy. to Birney St.) Spring '10 Spring '11 12
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Fairground St. (N. Marietta Pkwy. To S. Marietta Pkwy.)

Utility Relocations Winter '10 Fall '11 9

Construction (Frasier St. Realign.) Winter '10 Spring '11 6

Construction ( Commerce Park Dr. to Haley St.) Spring '10 Spring '11 12

Construction (Haley St. to Pierce St.) Winter '11 Winter '12 12

Construction (Pierce St. to Washington Ave.) Spring '10 Spring '11 12

Construction (Washinton Ave. to Rigby St.) Winter '11 Summer '12 6
Kennesaw Avenue (Incl. Bridge)

Utility Relocations Spring '09 Summer '10 14

Road Construction Spring '09 Summer '10 14
Lawrence Street

Construction Winter '11 Summer '12 6
Tower Road

Utility Relocations Summer '07

Construction Winter '10 Spring '11 18
Remaining 1994 TIP Projects
Frasier Circle

Construction Winter '10 Winter '10 2
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